

DRAFT: FOR COMMENTS

PROJECT BEST: WHAT, WHY, HOW, WHEN AND FOR WHOM?

A PROJECT PLANNING, DESIGN AND IMPLEMENTATION DOCUMENT

Prepared By:

The Association for Educational Communication and Technology  
in co-operation with

Applied Management Sciences, Inc.  
and the

Maryland Instructional Television Division  
Maryland State Department of Education  
for the

U.S. Department of Education  
December, 1981

## TABLE OF CONTENTS

Chapter		Page
1	Introduction . . . . .	1.1
2	Procedural Plan . . . . .	2.1
	Task A. Design Component . . . . .	2.8
	Task A.1: Meet With the Project Officer and Other Members of the Division of Education Technology . . . . .	2.9
	Task A.2: Establish and Convene an Advisory Board . . .	2.10
	Task A.3: Plan and Conduct Meeting of DET Contractors (Optional Task) . . . . .	2.13
	Task A.4: <u>Obtain State Agreements</u> . . . . .	2.15
	Task A.5: Develop State Participation Process . . . . .	2.17
	Task A.6: <u>Develop Objectives and Criteria for the                 Dissemination Program</u> . . . . .	2.22
	Task A.7: Identify, Review, and <u>Select</u> Available Materials . . . . .	2.24
	Task A.8: Conduct Public Awareness Activities . . . . .	2.26
	Task B. Training Material Development and Dissemination . .	2.27
	Task B.1: Organize and Conduct Design Team Meetings . .	2.27
	Task B.2: Schedule, Produce, and Present Teleconferences . . . . .	2.30
	Task B.3: <u>Develop Supplemental Training Materials</u> . . .	2.39
	Task C. Information Services . . . . .	2.44
	Task C.1: <u>Create an Information Bank in the Use of                 Technology for Teaching Basic Skills</u> . . . . .	2.45
	Task C.2: Implement and Maintain <u>Toll-Free Telephone                 Lines</u> . . . . .	2.47
	Task C.3: Implement and Support an Electronic Mailbox System . . . . .	2.48

## TABLE OF CONTENTS (Cont.)

Chapter		Page
	Task C.4: <u>Design</u> and Maintain a Microcomputer Software Exchange . . . . .	2.49
	Task C.5: <u>Develop</u> and Maintain Regional Pools of Experts . . . . .	2.51
	Task C.6: <u>Develop</u> Supplemental Materials for the Information Services Phase . . . . .	2.52
	Task D. Evaluation . . . . .	2.54
	Task D.1: <u>Plan and Implement State Needs Assessment/ Planning Process</u> . . . . .	2.55
	Task D.2: Design and Conduct Feedback on the Teleconferences . . . . .	2.57
	Task D.3: Evaluation of the Toll-Free Telephone Line . . . . .	2.59
	Task D.4: Document the Utilization of the Software Exchange . . . . .	2.60
	Task D.5: Document the Utilization of the Electronic Mailbox . . . . .	2.61
3	Management Plan and Schedule . . . . .	3.1
	3.1: Project Organization, Roles, and Responsibilities . . . . .	3.1
	3.2: Management and Coordination of the Subcontractors . . . . .	3.3
	3.3: Management of and Coordination with the Advisory Board . . . . .	3.4
	3.4: Communication and Coordinatnon with DET . . . . .	3.5
	3.5: General Management and <u>Quality Control Methods</u> . . . . .	3.5
	3.6: Scheduling and Deliverables . . . . .	3.6
4	Personnel Qualifications . . . . .	4.1
5	Organizational Experience . . . . .	5.1
	APPENDIX A PROJECT STAFF RESUMES	
	APPENDIX B PROJECT ABSTRACTS	

## TABLE OF CONTENTS (Cont.)

Chapter	Page
APPENDIX C ADVISORY BOARD LETTERS OF COMMITMENT AND RESUMES	
APPENDIX D SAMPLE TREATMENT	
APPENDIX E SAMPLE AECT REGISTRY OF CONTINUING EDUCATION FORM	
APPENDIX F SAMPLE MITV TALENT AND RELEASE FORMS	

## LIST OF EXHIBITS

Exhibit

- 1.1 SUMMARY OF AECT'S EXPERIENCE
- 1.2 MITV TELECONFERENCE EXPERIENCE
- 2.1 SKILL AREAS TO BE REPRESENTED BY THE ADVISORY PANEL
- 2.2 PROJECT AND PARTICIPATING STATES RESPONSIBILITIES
- 2.3 LIST OF ASSOCIATIONS TO BE CONTACTED FOR PUBLIC AWARENESS CAMPAIGN
- 2.4 POSSIBLE TELECONFERENCE THEMES
- 2.5 BASELINE INFORMATION REQUIREMENTS
- 3.1 PROJECT ORGANIZATION
- 3.2 PERSON HOURS BY FUNCTION AND TASK
- 3.3 TASK AND DELIVERABLE SCHEDULE
- 4.1 PERSONNEL QUALIFICATIONS MATRIX
- 5.1 MATRIX OF RELEVANT ORGANIZATION EXPERIENCE
- 5.2 AECT'S ORGANIZATIONAL SERVICE DELIVERY NETWORKS